TIMELINE

(Assuming change to compliance from Adopted to Emerging Local Plan)

Jan – March 2024

Commission provision of evidence for new policies on strategic landscape gaps and wildlife corridors

April – June 2024

AECOM SEA Environmental Report

July – September 2024

SG update of policies to comply with emerging Local Plan

Test the Waters for some / or all revised policies

October – December 2024

Launch Reg 14

January – March 2025

Reg 16

SQ January 12, 2024

Commented [VD1]: Seems reasonable and will need to use reg 19 policy (and any changes suggested at submission potentially) and may help to look at landscape study and also gap study undertaken for CDC.
Also there will be a different impact re landscape in winter foliage to summer so may help to bear that in mind as well.

Commented [VD2]: Assume you will start the process again from scoping etc with AECOM?

Commented [VD3]: I would have thought this should be earlier on in the process and maybe something to do in the first half of the year depending on the submission LP version and any changes to policies etc.

Commented [VD4]: I think you may be better to wait for the new LP Inspector's report before doing a reg 14, there is a risk that otherwise you may need to repeat the stage if the policies change. You may be able to undertake that stage at risk depending what is in the draft plan and how it relates to policies that are disputed and unresolved at the LP.You will have to check with the progress of the LP through examination for times.

Commented [VD5]: Again as above this may be a bit optimistic and will depend on what happens and what responses you receive to the reg 14 NP.