TIMELINE

June – September 2024

ONH Health check of PreSubmission plan prior to Reg 14

Receipt of SEA report

Receipt of final HDA report

October – December 2024

Reg 14

December 2024 – January 2025

Make changes in light of Reg 4 consultation

Draft consultation statement

Basic conditions statement

February – March 2025

Referendum

May 2025

Made plan

SQ October 18, 2024