Status of response to Reg 14 consultation

ONH; At the appropriate time production of Basic Conditions statement.

OV4 Green Infrastructure Network. Evidence needed to support the policy. **Action**: RH to consult CDC (Tom Day)

OV5 Local Green Spaces: add Analysis Sheets to all Local Green Spaces. **Action**: Terra Firma asked to produce Analysis Sheet for Shopwyke July 4, 2025. Expected end July 2025.

OV6 Valued Landscapes**. Action**: HDA to redraft based on policy being confined to landscape gaps within the parish. Expected?

Photographs and description of important views. **Action:** CB and CS.

OV8 Active and Sustainable Network. resolve position re a cycle route across the wildlife corridor at A8. **Action**: RH to consult CDC (Tom Day)

OV9 High Quality Design: update Design Codes and Guidelines. **Action:** CS drew up list of changes needed on June 26, 2025. ONH offered to undertake this work. Completion expected end July 2025.

Other actions

CDC have offered a meeting to discuss matters related to the Habitats Regulations Assessment (HRA) and Strategic Environmental Assessment (SEA), as well the project timetable. It is recommended the SG take CDC up on this offer as soon as they have decided on modifications to be made to the ONP following the Regulation 14 consultation. Action Meeting to be fixed

Review all policies to ensure compliance with adopted Local Plan**: Action** ONH 3Q 2025

SQ July 25, 2025