Status of response to Reg 14 consultation

Review by Oneil Homer of responses from statutory consultees: first stage review (February). To follow: review of actions taken by Steering Group (March 28), implementation of agreed changes. **Action**: ONH by end of May

OV4 Green Infrastructure Network. Evidence needed to support the policy. **Action**: RH to consult CDC (Tom Day)

OV5 Local Green Spaces: add Analysis Sheets to all Local Green Spaces. **Action** Terra Firma asked to produce Analysis Sheet for Old Oving Road. Completed.

OV6 Grade 1 & 2 Agricultural Land. **Action**: ONH delete and renumber policies

OV7 Valued Landscapes**. Action**: HDA to redraft based on policy being confined to landscape gaps within the parish. Expected end of April.

OV8, OV12. Use more distinctive colouration, labels. **Action**: CB and DA-D.

OV9 Active and Sustainable Network. resolve position re a cycle route across the wildlife corridor at A8. **Action**: RH to consult CDC (Tom Day)

OV10 High Quality Design: update Design Codes and Guidelines to include SUDs and layout, and new wildlife corridor. **Action:** awaiting opening of applications for Locality Technical Support without which no means of updating the Code. Not expected until the summer.

OV12 Local Heritage Assets: produce assessments of NDHA buildings using CDC tables. **Action:** completed by CS and PK

OV14 Affordable Housing. **Action**: policy redrafted and submitted to ONH and CDC for review

Other actions

Publish all responses from statutory consultees and residents either as a separate section of the ONP website or within Consultation Statement or both. Published on website.

At the appropriate time production of Consultation Statement

At the appropriate time production of Basic Conditions Statement.

When emerging plan adopted, review compliance of ONP policies with new local plan and edit as necessary

Delete Testing the Waters report from ONP and transfer to the Consultation Statement. Completed

Produce Consultation Statement: in draft

Review all policies to ensure compliance with adopted Local Plan: 4Q 2025

SQ May 2, 2025