

Oving Neighbourhood Plan

Timeline to Pre submission January/ February, 2022

September/ October 2021

OH reviews and refines policy ideas into planning policies
OH updates evidence base
OH produces policies map
AECOM submits report on design
AECOM conducts workshop for SG members on design

November/ December 2021

AECOM starts work on master plan for AL3
First draft of neighbourhood plan
CDC asked to give SEA screening opinion
Planning for six week consultation process taking CDC advice

January/ February/ March 2022

Reg 14, Pre submission consultation conducted using a range of channels eg ODN. leafleting, parish website, space advertising, notice boards, public meeting/s
Consult residents/ organisations including statutory consultees,
Meet landowners and developers/ infrastructure suppliers, eg CCG (health services), WSCC (education), Environment Agency (flood defence)
Document all feedback and responses to recommendations for change
OH analyses feedback and recommends changes to plan if need
OH prepares Basic Conditions statement
OH reviews revised plan

Evidence base

Oving Parish Map 2007
Oving Parish Plan 2016
Oving Housing Need Survey Report 2020
Oving Parish Profile 2021
Housing and Economic Land Availability Assessment September 2020
Local cycling and walking infrastructure plans
West Sussex 2018-2023 Economic Growth Plan

Vision and Objectives: consultation feedback report
Terra firma parish landscape survey
Fittleworth shop report

AECOM report on housing design

AECOM master plan

Terra firma landscape survey

Stantec report on development constraints

<https://www.chichester.gov.uk/article/30928/Supporting-evidence---Local-Plan-review>

SQ September 10, 2021